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Status Report on CEA 3808

P. Hoemann

K. Lichtenheld - CS6G
R. Nelson.
K. Petterson
0. Shipley
B. Steketee

All joints made between ICC and 1DD and being cured.

Brick epoxy mortar repairs complete on box ICC expect to test this
week.

Backfilling progressing between 1BB and ICC.

Poured box 1GG Friday.

One door remains to be installed at BBZ.

Tom Carrico
Operation Foreman
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